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United States Environmental Protection Agency 
Region ID ' 

POLLUTION REPORT 

Date: Monday, January 07,2008 
From: Dominic, Ventura 

Subject: 
Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRISID#: 

54 t 
Decll-Dec31 

Site#: 
D.O.#: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract# 

A3DHRV 

CERCLA 
Time-Critical 
NonNPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 

Current Activities 
The following stats apply since remobilization occurred on April 24,2007: 
1. Total Grids Cleared Gov't QA: 65 
2. Total MEC found: 17,160 (MEC items include detonators,grenade fuze,blasting caps,tracer 
elements^ incendiary bomblets, flares etc. etc.) 
4. Total MD found: 2,3551bs. ' ^ 
5. Scrap metal found: 6701bs , -
6. Total Phase II processed soils: 78,311 cuft. 

Specific grids that were worked (both Phase I and II) and passed QA this reporting period included: 
G2c,E3c. 

^ ' ' 

An evaluation of the quantity of MEC items found on the screens within the Phase II soil hydro 
aeration separation process has revealed the following stats: , 
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3274 items on the top screen 
1516 items on the bottom screen 
4790 total MEC items 

I 

Air monitoring for dust and paticulate consistently reveals levels less than the TWA standard 
established for the site by OSHA. Air sampling for asbestos fibers has been completed on eight 
separate sampling events. Thus far no ACM fibers of any appreciable quantity have been 
detected. 

Refer to Polrep 53 for update on EPA's proposed scope of work for the phase, II soils. The EPA 

QSC met with the Cecil County Commissioners on December 18,2007. Purpose of this meeting 

Was for the OSC to lay Out this proposed SOW to them and to answer questions. t 

EPA completed hazard characterization tests including reactivity and leachability on a select 
quantity of the staged trader elements. Approximately 72 MEC classified tracers were 
evaluated. Final report is forthcoming. Preliminary results reveal no hazard posed by these items. 

'• 7 
Site will remobe on January 21,2008 to commence Phase II SOW. 

www.enaosc.org/elktonfarmfirehole 
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